
Emergency Management Program
Critical Dates

• Run Card Updates
– Due March 2006

• Hazards Survey (HS)
– In progress
– Due April 2006

• Emergency Planning Hazards Assessment (EPHA)
– Complete set estimated at about 40 facilities
– Due June 2007

• Shelter-in-Place Drill/Surveillance
– March 2006

• DOE-HQ Assist Visit
– June or July 2006

• Facility Drills
– Driven by Emergency Management, EMS, OHSAS and others
– Due by September 2006
– Ongoing throughout 2007

• Annual Site Exercise
– Due by September 2006 and September 2007

• Implementation of various facets of Emergency Management Program
– Due By September 2006
– Ongoing throughout 2007
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